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ESTIMATE RUN 11/09/2010

ESTIMATE SUMMARY 09:38:05

CONTID: C17717         ESTIMATE NO: 0003 PROG 2005

PCN: 17717-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 MEDIAN CABLE  BARRIER (TL-4) PERCENT TIME:

PROJECT NO: C0761-205                     

I-76 MEDIAN CABLE  BARRIER (TL-4)

NAME OF ROAD: 076A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/15/2010 DATE TIME STARTED 05/24/2010

4850 GEIGER BLVD DATE LET 04/15/2010 DATE WORK BEGAN

 DATE AWARDED 05/03/2010 DATE TIME STOPPED 10/15/2010

 DATE CONTRACT EXECUTED 05/19/2010 DATE ACCEPTED 10/15/2010

COLORADO SPRINGS CO 80915     719/596-9226 DATE NOTICE TO PROCEED 05/24/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 517,516.28 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 427,135.50 NON-PARTICIPATING 30,903.30

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

103.33

WORK DAYS

WORK DAYS

100.00%

0.00

30,903.30

30,903.30

30,903.30

$

$

$

$

4,315.00

513,201.28

517,516.28

0.00

517,516.28

-6,407.03

0.00

511,109.25

0.00

AMOUNT DUE 511,109.25 30,903.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 30,903.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

62.0 TIME ALLOW: 60

ORIG TIME ALLOW: 48
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PCN: 17717-BID    ESTIMATE RUN 11/09/2010

PROJECT: C0761-205                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR CMO 2 71.000

0.000

202-00090  
 

71.000

EACH

4.25000 301.7571.000

0.00

0010 BLADING CMO 2 105.500

21.000

203-01500  
 

126.500

HOUR

75.00000 9,487.50126.500

1,575.00

0015 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

70.00000 0.000.000

0.00

0016 EMBANKMENT MATERIAL (COMPLETE IN PLACE) MCR 150.000

0.000

203-00060  
 

150.000

CY  

24.00000 3,600.00150.000

0.00

0020 *EROSION LOG (12 INCH) 44.000

200.000

208-00002  
 

244.000

LF  

6.00000 1,464.00244.000

1,200.00

0025 *SILT BERM 273.100

0.000

208-00004  
 

273.100

LF  

11.00000 3,004.10273.100

0.00

0030 *GRAVEL BAG 259.500

50.000

208-00034  
 

309.500

LF  

3.75000 1,160.63309.500

187.50

0035 CONCRETE WASHOUT STRUCTURE 3.000

0.000

208-00045  
 

3.000

EACH

125.00000 375.003.000

0.00

0040 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

300.00000 0.000.000

0.00

0045 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 80.000

0.000

208-00103  
 

80.000

HOUR

33.00000 2,640.0080.000

0.00

0050 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 40.000

0.000

208-00105  
 

40.000

HOUR

90.00000 3,600.0040.000

0.00
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PCN: 17717-BID    ESTIMATE RUN 11/09/2010

PROJECT: C0761-205                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *EROSION CONTROL SUPERVISOR CMO 2 71.500

14.000

208-00205  
 

85.500

HOUR

33.00000 2,821.5085.500

462.00

0060 RESET GROUND SIGN 4.000

0.000

210-00810  
 

4.000

EACH

50.00000 200.004.000

0.00

0061 RESET END ANCHORAGE MCR 2.000

0.000

210-01200  
 

2.000

EACH

825.00000 1,650.002.000

0.00

0065 *SEEDING (NATIVE) CMO 2 0.000

5.000

212-00006  
 

5.000

ACRE

650.00000 3,250.005.000

3,250.00

0070 *MULCHING (WEED FREE HAY) CMO 2 2.500

2.500

213-00002  
 

5.000

ACRE

600.00000 3,000.005.000

1,500.00

0075 *MULCH TACKIFIER CMO 2 700.000

700.000

213-00061  
 

1,400.000

LB  

3.25000 4,550.001,400.000

2,275.00

0080 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 139.000

0.000

216-00042  
 

139.000

SY  

2.00000 278.00139.000

0.00

0085 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED CMO 2 20,406.000

0.000

507-00101  
 

20,406.000

LF  

6.60000 134,679.6020,406.000

0.00

0090 CONCRETE CLASS B 0.000

0.000

601-01000  
 

0.000

CY  

75.00000 0.000.000

0.00

0095 *TENSIONED CABLE BARRIER (TL-4) CMO 2 20,406.000

0.000

606-20014  
 

20,406.000

LF  

10.45000 213,242.7020,406.000

0.00

0100 END ANCHORAGE (TENSIONED CABLE BARRIER) CMO 2 8.000

0.000

606-21010  
 

8.000

EACH

3,100.00000 24,800.008.000

0.00
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PCN: 17717-BID    ESTIMATE RUN 11/09/2010

PROJECT: C0761-205                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0101 GUARDRAIL TYPE 3 (6-3 POST SPACING) MCR 75.000

0.000

606-00301  
 

75.000

LF  

18.00000 1,350.0075.000

0.00

0105 DELINEATOR (TYPE I) CMO 2 58.000

0.000

612-00001  
 

58.000

EACH

17.50000 1,015.0058.000

0.00

0110 DELINEATOR (TYPE III) 13.000

0.000

612-00003  
 

13.000

EACH

19.00000 247.0013.000

0.00

0115 *MOBILIZATION 0.705

0.295

626-00000  
 

1.000

L S 

53,080.00000 53,080.001.000

15,658.60

0120 PUBLIC INFORMATION SERVICES 0.750

0.250

626-01000  
 

1.000

L S 

2,500.00000 2,500.001.000

625.00

0125 *FLAGGING CMO 2 89.500

0.000

630-00000  
 

89.500

HOUR

17.00000 1,521.5089.500

0.00

0130 *TRAFFIC CONTROL INSPECTION CMO 2 26.000

3.000

630-00007  
 

29.000

DAY 

135.00000 3,915.0029.000

405.00

0135 *TRAFFIC CONTROL MANAGEMENT CMO 2 38.000

5.000

630-00012  
 

43.000

DAY 

312.00000 13,416.0043.000

1,560.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.200

0.800

630-80341  
 

8.000

EACH

21.00000 168.008.000

16.80

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.300

3.700

630-80342  
 

37.000

EACH

52.00000 1,924.0037.000

192.40

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 27.000

3.000

630-80343  
 

30.000

EACH

52.00000 1,560.0030.000

156.00
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PCN: 17717-BID    ESTIMATE RUN 11/09/2010

PROJECT: C0761-205                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *PORTABLE MESSAGE SIGN PANEL 1.800

0.200

630-80355  
 

2.000

EACH

1,100.00000 2,200.002.000

220.00

0160 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.800

0.200

630-80358  
 

2.000

EACH

525.00000 1,050.002.000

105.00

0165 *DRUM CHANNELIZING DEVICE 135.000

15.000

630-80360  
 

150.000

EACH

15.50000 2,325.00150.000

232.50

0170 *TRAFFIC CONE 315.000

35.000

630-80380  
 

350.000

EACH

15.50000 5,425.00350.000

542.50

0175 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.800

0.200

630-85040  
 

2.000

EACH

3,700.00000 7,400.002.000

740.00

0180 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0185 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17717-BID    ESTIMATE RUN 11/09/2010

PROJECT: C0761-205                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0201 F/A MOBILIZATION CMO 2 0.000

0.000

700-70015  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 513,201.2830,903.30513,201.28CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0205 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0210 FIELD LABORATORY (CLASS 1) 0.000

0.000

620-00011  
 

0.000

EACH

1,700.00000 0.000.000

0.00

0215 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

315.00000 315.001.000

0.00

CAT 4,315.000.004,315.00CURRENT AMT0400 $ $ $

$ 517,516.2830,903.30$517,516.28$CURRENT AMTPROJECT TOTAL


